

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: October 21, 2014
Date of Addendum: October 10, 2014

| B.O. | Proposal ID | Proposal Work Type | County | Project Number | Addendum |
|-------------|--------------------|-----------------------------------|---------------|---|-----------------|
| 101 | 91-0925-051 | PCC PAVEMENT - GRADE & REPLACE | WARREN | NHSX-092-5(51)--3H-91 NHSX-092-5(54)--3H-91 NHSX-092-5(55)--3H-91 | 21OCT101.A02 |

Add the following to the PROPOSAL SPECIAL PROVISIONS LIST and the PROPOSAL SPECIAL PROVISIONS TEXT:

720.121 ATTACHMENT OF "POINT 25 UTILITY DATA"

*** POINT 25 Utility Data ***

This Estimating Proposal has an attachment of the "POINT 25 Utility Data". This attachment is a part of the proposal form.

Add the attached Utility Bid Attachment to the Proposal.



UTILITY BID ATTACHMENT

County:

Warren

Project Classification:

Point 25

Project No.:

STPN-092-5(50)--2J-91 (ROW)

NHSX-092-5(51)--3H-91 (CONST)

District Utility Coordinator:

Bonnie Clancy

Iowa Department of Transportation

District Utility Coordinator

Highway Route Number or Name:

IA 92

307 W. Briggs

Fairfield, IA 52556-0587

Segment or Section:

W of Co Rd R57 to E of S "N" St in Indianola

Utilities:

This project comes under the provisions of IAC 761-Chapter 115.25 Iowa Code.

Some of the utility work described below is dependent on prior work being performed by the Contractor at a specific site. In such situations the Contractor shall provide the Engineer and the affected utility a good faith notice of when the utility is to start work at the site. The notice shall be given 14 calendar days in advance of when the Contractor expects to complete the prior work and the site will be available to the utility. The Contractor shall follow up with a confirmation notice to the Engineer and the utility not less than 3 working days before the site will be ready for the utility to begin its' work.

Additional detailed information regarding the location of relocated utility facilities is available on the permits issued to the utility companies. These permits can be viewed at the District office during normal working hours. Contact the **District Utility Coordinator at 641-469-4013.**

Facilities- Affected:

Century Link (formerly Lightcore) (Local Fiber Optic):

Relocation work will start or was started 10/1/2014.

Relocation work was completed or will be completed 10/31/2014.

CenturyLink (formerly Lightcore) has not submitted permit yet, but plans to have everything moved by end of October 2014. They will be in easement outside our work area with CenturyLink (formerly Qwest).

Contractor should coordinate relocation progress with utility.

Bob Sampson

Centurylink (Lightcore)

OSP Manager

1310 E Mary St.

Ottumwa, IA 52501

Cell: 636-887-5367

Robert.sampson@centurylink.com

Century Link (formerly Qwest) (Local Fiber Optic):

Relocation work will start or was started 10/1/2014.

Relocation work was completed or will be completed 10/31/2014.

CenturyLink (formerly Qwest) are working to procure an easement from property owners on the South side of the road. They have 2 home owners yet to get easement from. They will be placing their line in DOT ROW on the West end of the project on the south side out of the road outside of the need line on the one property., by the end of October 2014. Permits are being submitted for approval. The other

CenturyLink (formerly Lightcore) will be in this easement outside of our work area also.

Contractor should coordinate relocation progress with utility company.

Dustin R Withers

Engineer II

2103 E. University

Des Moines, Ia. 50317

O.515-263-7202

C.515-782-0618

F.515-263-7235

Dustin.Withers@CenturyLink.com

Indianola, City of (Electric Distribution):

Relocation work will start or was started 8/1/2014.

Relocation work was completed or will be completed 11/25/2014.

All pole work for both IMU transmission and MEC distribution that is in the Hwy 92 right of way west of R-63 will be completed by Oct. 27.

The latest plan does not require any relocation work at R-63. The only location where the existing facilities will be in direct conflict with the proposed DOT work is at Y St. Watts Electric (IMU contractor) is working to refine their schedule, but at this time it appears they could begin work at Y St. about November 1, 2014. The intent is to complete the conduit installation at Y St. and divert two of the relocated feeder cables and the fiber cable into the new duct by November 25, 2014. This will allow IMU to abandon all of the existing facilities that are in conflict with the temporary bypass at both R-63 and at Y St. at that time.

Indianola, City of (Sanitary Sewer):

Relocation work will start or was started 10/21/2014.

Relocation will require coordination with contractor:

The plans include adjustments of the sanitary facilities. However, the water valve and fire hydrant adjustments will be completed by the City of Indianola. The locations listed in the plans are marked as adjusted by others.

The contractor should coordinate relocation with Utility.

Dan Miers

WPC Superintendent

City of Indianola

515-961-9416

Iowa Communications Network (Local Fiber Optic):

Relocation work will start or was started 9/15/2014.

Relocation work was completed or will be completed 11/1/2014.

Permits have been approved. Relocation is 50% complete. Latest finish date is November 1, 2014. They are relocating within 5 foot of the IMU power poles near the south ROW line. Relocating in a common trench with Iowa Network Services.

Contractor should coordinate relocation progress with Utility.

Larry Klawitter

ICN State of Iowa

515-725-4741 work

515-229-4652 cell

Larry.Klawitter@icn.state.ia.us

Iowa Network Services (Local Fiber Optic):

Relocation work will start or was started 9/9/2014.

Relocation work was completed or will be completed 11/1/2014.

Permits have been approved. Relocation is 50% complete. Latest finish date is November 1, 2014. They are relocating within 5 foot of the IMU power poles near the south ROW line. Relocating in a common trench with Iowa Communications Network.

Contractor should coordinate relocation progress with Utility.

Jeff Klocko

Iowa Network Services

515-830-0045 work

515-240-2644 cell

jeff@netins.com

Kinder Morgan Energy Partners (Gas) :

Relocation work will start or was started 10/21/2014.

Relocation work was completed or will be completed 4/1/2015.

Kinder Morgan Energy Partners will be placing a concrete pad over their gas lines for safety of the lines during and after construction. This should be finished before April 1, 2015.

Contractor should coordinate relocation progress with Utility.

Greg Smith

Kinder Morgan Inc./Natural Gas Pipeline Company of America LLC

370 Van Gordon Street

Lakewood, CO 80228

303-914-7848

MCI/Verizon Business (Local Fiber Optic):

Relocation work will start or was started 9/1/2014.

Relocation work was completed or will be completed 10/5/2014.

Verizon's relocations have been completed. They had a single crossing at R57.

MediaCom (Cable TV):

Relocation work will start or was started 11/1/2014.

Relocation work was completed or will be completed 12/31/2014.

Mediacom is ready to proceed with their relocations upon permit approval. They have every intention of completing the relocation this year.

Contractor should coordinate relocation progress with Utility.

Nick Smith

Construction Supervisor

(515) 202-9480 Mobile

nicksmith@mediacomcc.com

MidAmerican (Electric Distribution):

Relocation work will start or was started 8/9/2014.

Relocation work was completed or will be completed 10/31/2014.

Utility is coordinating with IMU's electric relocations. Finish date of relocation is scheduled for October 31, 2014. Contractor should coordinate relocation progress with utility.

Ryan Martinson

rmartinson@midamerican.com

515-281-2453

Warren Water District (Water):

Relocation work will start or was started 10/21/2014.

Relocation work was completed or will be completed 4/6/2015.

Permits have been approved. Utility contractor will not start relocations before Spring 2015. Utility is working to have this completed before the late start date of the project.

Contractor should coordinate relocation with Utility.

Randy Beavers

Warren Water District

515-962-1200

rbeavers@warrenwaterdistrict.com

Facilities- Not Affected:

MidAmerican Energy Company (Electric Transmission):

Utility responded that they are not affected.

No Facilities:

Windstream (Local Fiber Optic):

-- END --