
Trench Steel Casing
for RR Crossing

2012 - Before Stage 1
Relocate 16" Water Main
Before NB Bridge Pier
Construction

2015 - After Stage 5
Construct New
Water Main Under
New Bridges and
Connect to Existing/
Abandon Old
Alignment

Existing Sanitary Sewer

Existing 16" Water Main

Proposed Pier

Preliminary Water Main
Relocation Plan
January 26, 2012 - HGM


