

## Clancy, Bonnie [DOT]

---

**From:** McCollough, Jeffrey N [DOT]  
**Sent:** Thursday, January 10, 2013 9:17 AM  
**To:** Clancy, Bonnie [DOT]; Bradley, Bryan [DOT]  
**Cc:** Bradley, Bryan [DOT]; 'stephen.bonczkowski@verizon.com'  
**Subject:** RE: STP-092-5(51)--2C-91

Good Morning,

I made a couple of calls and found out they are in conflict with the project.

I spoke with Stephen Bonczkowski and they have an engineering firm putting together their plans.

I asked that in the future they return our transmittal slip that is attached with the plan submittals.

I asked he maintain contact with you on the project.

I will mark them as affected in PSS.

*Jeffrey N. McCollough*

Utility Relocation Coordinator

[Iowa Department of Transportation](#)

[Office of Traffic and Safety](#)

800 Lincoln Way

Ames, IA 50010

(515) 239-1373

[jeffry.n.mccollough@dot.iowa.gov](mailto:jeffry.n.mccollough@dot.iowa.gov)