

2nd notice
Reminder letter

Clancy, Bonnie [DOT]

From: Clancy, Bonnie [DOT]
Sent: Monday, January 07, 2013 8:19 AM
To: Bob Sampson (robert.sampson@centurylink.com); Steve Parker (steven.parker4@centurylink.com); Phil Williams (phil.williams@centurylink.com); Dan Miers (dmiers@cityofindianola.com); Todd Kielkopf; Jeff Klocko (jeff@netins.com); Greg Smith (greg_smith@kindermorgan.com); stephen.bonczkowski@verizon.com; Ryan Schaffer (rschaffer@mediacomcc.com); Kitchen, Austin T; 'Peggy Crabbs'
Subject: STP-092-5(51)--2C-91

You were sent a set of plans and request for your final work plans for relocation on the above mentioned project in October. I need to have this returned to me by Thursday January 10, 2013. I sent you an ftp site for you to review the plans again. Thank you.



ABSENT - Mediacom
CIPCO
Kindermorgan

Warren Co. T-35
Utility Meeting
~~1-10-12~~

NAME	COMPANY	EMAIL	PHONE
Mike Fulton	MEC ELECTRIC	mfulton@MIDAMERICAN.COM	(515) 252-6960
Martinson, Ryan	MEC Electric	rmartinson@midamerican.com	515-281-2453
Tammy Summy	MEC GAS	TJSummy@MIDAMERICAN.COM	515-252-6578
Tom Albertson	MEC	talbertson@midamerican.com	563-373-8155
JASON PRINDLE	IDOT	jprindle@dot.iowa.gov	(515)-289-1403
JENNY HOSKINS	IDOT	jennifer.hoskins@dot.iowa.gov	515-239-1881
Allison Smyth	IDOT	allison.smyth@dot.iowa.gov	515-239-1618
Jim Schoenrock	IA DOT	Jim.Schoenrock@dot.iowa.gov	515-239-1883
BRYAN BRADLEY	IA DOT	Bryan.Bradley@dot.iowa.gov	515-239-1014
LIZ FINARTY	IA DOT	liz.finarty@dot.iowa.gov	641-774-5056
LARRY KLAWITTER	ICN	larry.klawitter@iowa.gov	515-725-4741
DALE O'BRIEN	IDOT	dale.obrien@iowa.gov	641-774-2420
Greg Mulder	IDOT	greg.mulder@iowa.DOT.gov	
PAT Cairns	CENTURYLINK	Pat.cairns@CenturyLink.COM	515 263 7305
James Reason	CenturyLink	James.Reason@CenturyLink.com	515 263-7320
Phil Williams	CenturyLink	Phil.Williams@cic	263-7272
Dan Miers	City of Indianola WPC	dmiers@cityofindianola.com	515 961-9416
STAN RIPPENHART	WALKER WATER DISTRICT		515-962-1200
CHUCK BURGIN	CITY OF INDIANOLA	CBURGIN@CITYOFINDIANOLA.COM	515 961-9430
Josh Niehaus	Iowa Network Services	joshn@netins.com	515-321-3857
Low Elbert	IMU (WATER)	lbert@i-m-u.com	515-249-0406
Bob Miller	IMU Elec.	b.miller@i-m-u.com	515-250-3299 cell
Mike Metcalf	IMU Electric/Fiber	mmetcalf@i-m-u.com	515-961-9494 office

-19-12

515-250-3303

From: Summy, Tammy J
To: Clancy, Bonnie [DOT]
Subject: FW: WR No: 2243571
Date: Thursday, February 09, 2012 6:46:48 AM

Bonnie,

Please forward to Dale O'Brien also. I didn't have his e-mail address. ~~This is in reference to the gas main.~~

Thanks!
Tammy

Tammy Summy
MidAmerican Energy
Customer Technician
200 S.E. 3rd St.
Des Moines, Iowa 50309
Work-515.252.6578
Cell-515.979.1065
tjsummy@midamerican.com

From: Van Brogen, Brian
Sent: Wednesday, February 08, 2012 2:45 PM
To: Summy, Tammy J
Cc: Wellman, Chuck A; Johnson, Tina M; Reno, Sam M
Subject: WR No: 2243571

Tammy

I have reviewed the plans for the HWY 92 – Grade and Replace Project in Warren County. After reviewing the plans we may have conflicts based on the following.

- 1) Station 390+80. We have a 4" 25 psig plastic main that runs on the west side of the intersection of IA 92 and R 63, which may be in conflict with the proposed subdrain being installed with the project. It appears the main is just west of where the proposed subdrain installation begins. Please have the contractor have the main located at the beginning of the project to determine if there are any conflicts.
- 2) Station 418+00. ~~We have a 4" 25 psig plastic main that runs on the east side of the intersection of IA 92 and Y Street,~~ which may be in conflict with the proposed subdrain being installed with the project. I will have the main potholed to determine if it needs to be relocated.
- 3) Station 395+00 and Stations 423+50 – 425+75. At these locations we have a 4" 25 psig plastic main that runs along the north side of HWY 92, which may be in conflict with grade cuts associated with the project. I will have the main potholed to determine if it needs to be relocated.
- 4) Stations 435+75 – 437+00. At these locations we have a 2" 25 psig plastic main and a 4" 25 psig plastic main, these mains run along the north side of HWY 92, and may be in conflict

with grade cuts associated with the project. I will have the mains potholed to determine if they need to be relocated.

5) Stations 438+55 – 443+18.01 At around Station 438+55, we have a 2” 25 psig plastic main that crosses HWY 92 and then runs along the south side of HWY 92 for the remainder of the project. This main will most likely be in conflict with the project and will need to be relocated. At around Station 441+10, we have a 2” 25 psig plastic main that crosses HWY 92. This main will most likely be in conflict with the project and will need to be relocated. Since this project is letting in 2014, we will relocate the mains in 2013.

6) Services. 2 – 1” plastic long side services and 1 – ½” plastic long side service will need to be relocated due to conflicts with grade cuts and subdrains. Since this project is letting in 2014, we will relocate the services in 2013.

Please pass this information on to Bonnie Clancy and Dale O’ Brien with the IDOT.

I will keep a drawing on file for future reference.

Brian Van Brogen
Gas Design Technician
515-242-3967

Clancy, Bonnie [DOT]

From: Fulton, Michael R <MRFulton@midamerican.com>
Sent: Tuesday, January 08, 2013 12:49 PM
To: Clancy, Bonnie [DOT]
Cc: Kitchen, Austin T
Subject: FW: MidAmerican - Theresa - STP-092-5(51)--2C-91 (Grade & Pave) - U3 - P25 - FTP Site included
Attachments: MEC - Reply to I-DOT.pdf

Bonnie –

I returned the completed worksheets on 11/20/2012 to Jeffry McCollough by mistake.

Please see the attachment.

MIKE FULTON
DISTRIBUTION DESIGN TECHNICIAN
MIDAMERICAN ENERGY COMPANY
515-252-6960
MRFULTON@MIDAMERICAN.COM



From: Fulton, Michael R
Sent: Tuesday, November 20, 2012 3:58 PM
To: 'McCollough, Jeffry N [DOT]'
Subject: RE: MidAmerican - Theresa - STP-092-5(51)--2C-91 (Grade & Pave) - U3 - P25 - FTP Site included

Jeffry –

Please see the attached forms.

After speaking with Austin Kitchen, I learned the Gas Technicians no longer handle government relocation work. For gas, all plansets and communications should be sent to Chuck Wellman. Chuck's contact information is listed in the bottom right corner of the Electric Customer Technician map. For electric, please communicate directly with the corresponding customer technician.

Regards,

MIKE FULTON
DISTRIBUTION DESIGN TECHNICIAN
MIDAMERICAN ENERGY COMPANY
515-252-6960
MRFULTON@MIDAMERICAN.COM

From: McCollough, Jeffrey N [DOT] [<mailto:Jeffry.N.Mccollough@DOT.iowa.gov>]
Sent: Friday, November 16, 2012 7:38 AM
To: Fulton, Michael R
Cc: Bradley, Bryan [DOT]; Clancy, Bonnie [DOT]
Subject: FW: MidAmerican - Theresa - STP-092-5(51)--2C-91 (Grade & Pave) - U3 - P25 - FTP Site included

Mr. Fulton,

Here is the information that was submitted to MidAmerican in October. The link below will take you to the planset.

Jeffrey N. McCollough
Utility Relocation Coordinator
Iowa Department of Transportation
Office of Traffic and Safety
800 Lincoln Way
Ames, IA 50010
(515) 239-1373
jeffry.n.mccollough@dot.iowa.gov

From: Anderson, Stephanie [DOT]
Sent: Wednesday, October 17, 2012 10:42 AM
To: 'tmmcguire@midamerican.com'
Cc: McCollough, Jeffrey N [DOT]
Subject: MidAmerican - Theresa - STP-092-5(51)--2C-91 (Grade & Pave) - U3 - P25 - FTP Site included

Good Morning Theresa,

Please see the attachments regarding this project and potential conflict that your company may have.

To see the plans, please click on this link: [ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5\(51\)--2C-91/U3Planset.pdf](ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5(51)--2C-91/U3Planset.pdf)

If you have any questions, please contact Jeff McCollough at Jeffry.n.mccollough@dot.iowa.gov.


Thank You

Stephanie Anderson
Advertising Management & Utility Secretary
Iowa Department of Transportation
800 Lincoln Way
Ames, IA 50010
515-239-1746
515-239-1891 (FAX)

PROJECT PLAN TRANSMITTAL

Pursuant to Iowa Law, this notice advises that the Iowa Department of Transportation is planning the improvement identified below.


TO: Theresa McGuire Customer Technician MidAmerican Energy (Gas) 200 S.E. 3rd St. Des Moines, IA 50309	RETURN TO: Bonnie Clancy Iowa Department of Transportation District Utility Coordinator 307 West Briggs, P.O. Box 587 Fairfield, IA 52556-0587 bonnie.clancy@dot.iowa.gov
Project No.: STPN-092-5(50)--2J-91 (ROW) STP-092-5(51)--2C-91 (Grade and Pave)	County: Warren
Highway Route Number or Name: IA 92	Transportation District: Charlton,
Project Location: Unknown Pavement - Grade & Replace, IA 92 from just West of Co. Rd. R-57 East to just East of South N St. In Indianola	
Number of Plan Set(s): 1	<input checked="" type="checkbox"/> 1 st Plan Submittal (U3) <input type="checkbox"/> 2 nd Plan Submittal (U4)
Project Classification: POINT 25	<input checked="" type="checkbox"/> Preliminary Work Plan <input type="checkbox"/> Final Work Plan Due Date: 1/14/2013

From: Jeffry N. McCollough Iowa Department of Transportation Office of Traffic & Safety 800 Lincoln Way Ames, IA 50010	Department Signature:  Title: Utility Relocation Coordinator	Date: 10/16/2012
---	---	---------------------

NOTICE ACKNOWLEDGEMENT

Return this form within 7 days of receipt to address shown above.

Receipt of the above notice is acknowledged.

Utility: MEC - ELECTRIC DISTRIBUTION	Utility Authorized Representative Signature: 	Date: 11/20/2012
	Title: DISTRIBUTION DESIGN TECHNICIAN	
	Phone: (515) 252-6960	



UTILITY WORKSHEET

PLEASE RETURN THIS WORKSHEET BY 1/14/2013

County:
Warren
Project No.:
STPN-092-5(50)--2J-91 (ROW)
STP-092-5(51)--2C-91 (Grade and Pave)

RETURN TO:
Bonnie Clancy
Iowa Department of Transportation
District Utility Coordinator
307 West Briggs, P.O. Box 587
Fairfield, IA 52556-0587
bonnie.clancy@dot.iowa.gov

Project Location:
Unknown Pavement - Grade & Replace, IA 92 from Just West of Co. Rd. R-57 East to just East of South N St. In Indianola

1. Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway stationing whenever possible. Attach extra sheets if needed.

FROM COUNTY HWY R-63 TO KENNEDY STREET, MEC HAS A SINGLE PHASE ELECTRIC DISTRIBUTION LINE UNDER-BUILT ON IMU TRANSMISSION LINE. MEC IS AWAITING RELOCATION PLANS FROM IMU AT THIS TIME. MEC INTENDS TO RELOCATE TO THE NEW IMU ALIGNMENT, IF POSSIBLE.

2. Conflicting utility facilities will need to be relocated prior to construction. If this is not feasible, please explain and also identify what work will require coordination with the highway contractor during construction. MEC IS CURRENTLY AT IMU'S MERCY REGARDING RELOCATION TIMELINES.

3. Anticipated start date: SUMMER 2013

4. Estimated construction time required (in working days): UNKNOWN -

5. List the approvals required and the expected time schedule to obtain those approvals. Related to this, please include a list of DOT real estate parcels that the State must have acquired to enable your company to complete the necessary facility installations and relocations prior to construction.

SEE IMU'S REQUESTS, AS MEC WILL FOLLOW THEIR RELOCATION, IF POSSIBLE.

6. Review the enclosed plans for the above project. Are your facilities correct as shown? If not, list the errors. In some cases, it may be easier to return a marked up copy of the plan. It is very important that your facilities are shown correctly since this information will be used by all construction field personnel. Uncorrected location errors could create construction delays.

PLEASE SEE THE ATTACHED MAP.

BLUE - INDICATES 1 MV TRANSMISSION POLE

ORANGE - MEC POLE

7. Is this work dependent on work by other utilities? If so, which other utilities, and what time schedule has been coordinated with them?

YES, 1MV. A SCHEDULE HAS YET TO BE DEVELOPED.

8. Please provide the name, address, and phone number of the field contact person for this project, so that we may place this information on the highway plan.

Name: AUSTIN KITCHEN

Address: 10510 DOUGLAS AVENUE

City/State/Zip: URBANDALE, IA 50322

Phone Office/Cell: (515) 242-3902

E-Mail AKITCHEN@MIDAMERICAN.COM

9. List any other relevant information that may bear on the ultimate goal of preventing construction delay due to uncertain scheduling of utility relocations.

IT IS MY UNDERSTANDING THAT 1MV & ITS ENGINEERS ARE AWAITING FINALIZED ROW INFORMATION.

10. Do you have any facilities that are no longer in use but have been left in place in the project area?
Yes or No

MIKE FULTON

Name of Person Who Prepared This Worksheet

11/20/2012
Date

(515) 252-6960
Phone Number of Preparer, plus Ext.

MFULTON@MIDAMERICAN.COM
E-mail of Preparer