

UTILITY WORKSHEET

Prepared for Century Link (formerly Qwest) (Local Fiber Optic)

PLEASE RETURN THIS WORKSHEET BY 9/11/2013

County:
Scott
Project No.:
IM-074-1(144)5--13-82 (ROW)
IM-074-1(226)5--13-82 (Grade and Pav)

RETURN TO:
Steve Flockhart
Iowa Department of Transportation
District Utility Coordinator
430 16th Ave, SW
Cedar Rapids, IA 52404
319-364-9614 FAX
Steven.flockhart@dot.iowa.gov

Project Location:
Unknown Pavement - Grade and Replace, In The City Of Bettendorf On Local Roads

1. Describe your proposed relocation plan for the above project, as requested in the enclosed letter, using highway stationing whenever possible. Attach extra sheets if needed.
[CENTURY LINK WILL ADJUST OR REMOVE ALL FACILITIES THAT ARE IN CONFLICT WITH CONSTRUCTION ACTIVITY. SEE ATTACHED SKETCHES OF FACILITY LOCATIONS](#)
2. Conflicting utility facilities will need to be relocated prior to construction. If this is not feasible, please explain and also identify what work will require coordination with the highway contractor during construction.

[ALL ADJUSTMENTS AND REMOVALS WILL OCCUR PRIOR TO CONSTRUCTION START DATE](#)

3. Anticipated start date: APRIL 2014
4. Estimated construction time required (in **working** days): 120

5. List the approvals required and the expected time schedule to obtain those approvals. Related to this, please include a list of DOT real estate parcels that the State must have acquired to enable your company to complete the necessary facility installations and relocations prior to construction.

[IOWA DEPT. OF TRANSPORTATION AND THE CITY OF BETTENDORF PERMITS REQUIRED. NO REAL ESTATE PARCELS REQUIRED](#)

6. Review the enclosed plans for the above project. Are your facilities correct as shown? If not, list the errors. In some cases, it may be easier to return a marked up copy of the plan. **It is very important that your facilities are shown correctly since this information will be used by all construction field personnel. Uncorrected location errors could create construction delays.**

ATTACHED (3) SKETCHES SHOW APPROXIMATE LOCATION OF FACILITIES. LOCATES REQUIRED FOR EXACT IN THE FIELD LOCATIONS

7. Is this work dependent on work by other utilities? If so, which other utilities, and what time schedule has been coordinated with them?

AERIAL CABLE RELOCATIONS MAY REQUIRE COORDINATION WITH MID AMERICAN ENERGY FOR POLE WORK

8. Please provide the name, address, and phone number of the field contact person for this project, so that we may place this information on the highway plan.

Name: ANTONIO GLESSNER

Address: 3908 UTICA RIDGE RD

City/State/Zip: BETTENDORF, IA 52722

Phone Office/Cell: 563-355-6402

E-Mail ANTONIO.GLESSNER@CENTURYLINK.COM

9. List any other relevant information that may bear on the ultimate goal of preventing construction delay due to uncertain scheduling of utility relocations.

NO ANTICIPATED DELAYS TO PREVENT RELOCATIONS AT THIS TIME.

10. Do you have any facilities that are no longer in use but have been left in place in the project area?
Yes or No

NOT AT THIS TIME, ALTHOUGH WHEN RELOCATION OCCURS, SOME FACILITIES MAY BE ABANDONED IN PLACE.

Matt Towey - POWER Engineers

515-237-5349 EXT.1104

Name of Person Who Prepared This Worksheet

9/11/13

Phone Number of Preparer, plus Ext.

Matthew.Towey@Powereng.com

E-mail of Preparer