

800 Lincoln Way, Ames IA 50010

515-239-1373 Fax 515-239-1891

April 10, 2013

When Communicating Refer To: Warren County STPN-092-5(50)--2J-91 (ROW) NHSX-092-5(51)--3H-91 (Grade & Pave) OLD # NHSX-092-5(51)--3H-91 **POINT 25 PROJECT** 

Jeff Klocko Outside Plant Engineer Iowa Network Services (*Local Fiber Optic*) 4201 Corporate Drive West Des Moines, IA 50266-5906

Dear Jeff Klocko,

This letter is being sent to satisfy the legal requirements of Iowa Administrative Code 761 - Chapter 115.25:

To get the latest plan set please follow this link: <a href="ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5(51)--2C-91/U4Submittal.pdf">ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5(51)--2C-91/U4Submittal.pdf</a>

Please continue to coordinate with Bonnie Clancy, our District Utilities Coordinator on relocating your facilities.

**DEADLINES:** As stated on the Project Plan Transmittal, we will need your **Final Work Plan** by <u>06/09/2013</u>. This project's plan turn-in date is scheduled for 11/05/2013, with a construction letting scheduled for 01/22/2014.

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

Jeffry N. McCollough Utility Relocation Coordinator

Office of Traffic & Safety

jeffry.n.mccollough@dot.iowa.gov

JNM:sja Enclosures

CONTACT LIST: