



Iowa Department of Transportation

800 Lincoln Way, Ames IA 50010

515-239-1373
Fax 515-239-1891

April 10, 2013

When Communicating Refer To:
Warren County
STPN-092-5(50)--2J-91 (ROW)
NHSX-092-5(51)--3H-91 (Grade & Pave)
OLD # NHSX-092-5(51)--3H-91
POINT 25 PROJECT

Steve Angran
Technical Operations Manager
MediaCom (Cable TV)
850 Gateway Drive
Ottumwa, IA 52501-0638

Dear Steve Angran,

This letter is being sent to satisfy the legal requirements of Iowa Administrative Code 761 - Chapter 115.25:

To get the latest plan set please follow this link:

[ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5\(51\)--2C-91/U4Submittal.pdf](ftp://165.206.203.34/TASUtilityCoordinationPlans/STP-092-5(51)--2C-91/U4Submittal.pdf)

Please continue to coordinate with Bonnie Clancy, our District Utilities Coordinator on relocating your facilities.

DEADLINES: As stated on the Project Plan Transmittal, we will need your **Final Work Plan** by **06/09/2013**. This project's plan turn-in date is scheduled for 11/05/2013, with a construction letting scheduled for 01/22/2014.

We appreciate your cooperation and assistance in our project development efforts.

Sincerely,

Jeffrey N. McCollough
Utility Relocation Coordinator
Office of Traffic & Safety
jeffry.n.mccollough@dot.iowa.gov

JNM:sja
Enclosures

CONTACT LIST:

Jim Armstrong, District 5, District Engineer..... 641-469-4005 (Construction Administration)
Mark Van Dyke, District 5, Assistant District Engineer 641-469-4003
Bonnie Clancy, District 5, Utility Coordinator 641-469-4013 (District Utility Coordinator)
Scott Sommers, Chariton Resident Construction Engineer..... 641-774-5056 (Project Construction Coordinator)
Todd Netley, Martensdale Maintenance Supervisor 641-764-2755
Dale E. O'Brien, Chariton Engineer Operations Tech. 641-774-2420 (Utility Permits)
Jeffrey N. McCollough, Traffic and Safety - Central Office 515-239-1373 (Utility Relocation Coordinator)