

TABULATION OF SPECIAL EVENTS		
Event	Location	Date
TBD		

102-15
08-01-08

TRAFFIC CONTROL PLAN
U.S. 30 traffic will be maintained at all times.
Iowa 21 traffic will be maintained on offsite detour during bridge/interchange construction.
U.S. 218 traffic will be maintained via offsite detour during bridge/interchange construction.
No two adjacent sideroads are to be closed at the same time.

108-23A
08-01-08

COORDINATED OPERATIONS	
Other work in progress during the same period of time will include the construction of the projects listed. Coordinate operations with those of other contractors working within the same area.	
Project	Type of Work
TBD	

111-01
04-17-12

STAGING NOTES
Stage 1 & 2: Grade and Pave Eastbound U.S. 30 lanes
Stage 3 & 4: Grade and Pave Westbound U.S. 30 lanes/obliterate existing U.S. 30

108-26A
08-01-08