
UT0
Preliminary Utility 

Investigation by DOT
115.20(1)

UT1
DOT sends

Project Notification 
(Concept) to 

Utility Company
115.20(2)

Utility Company responds 
within 30 days 

with existing facility locations, 
existing easements

115.20(3)

UT2
DOT sends

Preliminary plans
(field exam) to 

Utility Company
115.21(2)

Utility Company responds 
within 30 days 

with confirmation of accuracy 
of facility locations depicted, 

on DOT plans, potential 
conflicts, recommended 

changes to DOT plans
115.21(3)

UT3
DOT sends

Semifinal plans
(ROW) to

Utility Company
115.22(2)

Utility Company responds 
within 90 days

with work plan for 
adjustment or relocation of 

impacted facilities
115.22(3)

Include BABA Certification

UT6
DOT sends

Notice to Proceed
(ROW acquired, agt. 
exec., permit issued)

115.23(2)

Utility Coordination | A Partnership Approach
Milestones for Utility Relocations

December 2025

UT5
DOT & Utility Company

negotiate 
Reimbursement agreement

(if eligible for reimbursement)
115.22(6)

LETTING
Construction to begin by DOT 

Contractor

If UC requests reimbursement

0-10%

10%

30%

60%

Internal DOT process to review information 
received on utility facility locations and perform 
verification against locates, surveys, etc.; includes 
the locations gathered in design files. 115.21(1)

90%

100%

Internal DOT process to review information 
received on utility facility locations and perform 
verification against locates, surveys, etc.; includes 
the locations gathered in the semifinal plan. 
115.22(1)

Internal DOT process to identify utility facilities 
located in the vicinity of a proposed project and 
collect location information and attributes.

Internal DOT process to review work plans from all 
Utility Companies and collaborate with companies 
on conflict resolutions and necessary revisions until 
work plans are acceptable. 115.22(4) and 115.22(5)

Utility Company notifies DOT 
within 14 calendar days 

after all required approvals 
received (governmental 

agencies/railroad)
 115.23(1)

Utility Company 
performs relocation work

in accordance with approved 
work plan, issued permit, 

executed agreement
(prior to DOT letting, 

or in coordination with 
DOT contractor)

Utility Company notifies DOT 
48 hours prior to start 

of adjustment/relocation work; 
and upon completion.

 115.23(3)

Project 
development

stage

COORDINATION MEETING

COORDINATION MEETING

PRECONSTRUCTION MEETING
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