


Utility notification process under current IAC


Schedule task code:  U02
relevant paragraph:  115.26(2)
plans sent:  D02/field exam ("geographical limits")
response requested:  existing facility locations/maps

response deadline:  90 days after notification sent



Schedule task code:  U03
relevant paragraph:  115.27(1)
plans sent:  D05 and R01 ("first plan")
response requested:  relocation preliminary work plan



response deadline:  90 days after notification sent



Schedule task code:  U04
relevant paragraph:  115.28(1)
plans sent:  D05 and R01 ("second plan", latest version after final public information meeting)
response requested:  relocation final work plan
response deadline:  60 days after notification sent



earliest possible completion:  150 days after R01

Utility notification process under proposed IAC update


Schedule task code:  U01
relevant paragraph:  115.20(2)
plans sent:  project concept ("geographical limits")
response requested:  existing facility locations and maps/existing easement locations
response deadline:  30 days after notification sent



Schedule task code:  U02
relevant paragraph:  115.21(2)
plans sent:  D02/field exam ("preliminary plan")
response requested:  confirmation of accuracy of facility locations depicted on plans/description of potential conflicts/recommended changes to roadway plans/identification of new easement needs
response deadline:  30 days after notification sent



Schedule task code:  U03
relevant paragraph:  115.22(1)
plans sent:  D05 and R01 ("semifinal plan")

response requested:  relocation work plan
response deadline:  90 days after notification sent



earliest possible completion:  90 days after R01




