

# District 6 NOT Programmed or NOT Funded Projects



Unknown Pavement - Grade and New  
STP-052-2(121)--2C-31  
From Tollgate Rd. (Co. Rd. Y-13) N. To The ECL Of Luxemburg  
Possible Construction Year 2018

Unknown Pavement - Grade and New  
STP-052-2(120)--2C-31  
From E. Jct. Pfeiler Rd. N. To Tollgate Rd. (Co. Rd. Y-13)  
Possible Construction Year 2017

Unknown Pavement - Grade and New  
STP-052-2(119)--2C-31  
From Approx. 0.7 Mile N. Of Boy Scout Rd. N. To E. Jct. Pfeiler Rd.  
Possible Construction Year 2019

Unknown Pavement - Grade and Replace  
NHSX-013-1(53)--3H-57  
From Approx. 1 Mile N. Of Co. Home Rd. N. To Approx 2 Miles S. Of Central City(SBL)  
Possible Construction Year 2016


Unknown Pavement - Grade and New  
STP-052-2(107)--2C-31  
From Just S. Of Co. Rd. C9Y In Sageville N. To Approx. 0.7 Mile N. Of Boy Scout Rd.  
Possible Construction Year 2020

PCC Pavement - Grade and Replace  
NHSX-151-3(130)--3H-57  
In The City Of Springville At Co. Rd. X-20 Intersection  
Possible Construction Year 2017

Unknown Pavement - Grade and New & Interchange  
NHSX-020-9(183)--3H-31  
US 20 From 0.2 MI. E. Of Cottingham Rd. E. To 1.5 MI. E. Of Swiss Valley Rd. including Interchange  
Possible Construction Year 2016

Unknown Pavement - New  
IM-380-6(200)25--13-57  
I-380/Tower Terrace Interchange N. of Hiawatha  
Possible Construction Year 2016

Planning Study - Feasibility  
NHSX-030-8(29)--3H-16  
Linn Co. Line To De Witt  
Possible Construction Year Unknown



PCC Pavement Widening  
IA100/Collins Rd.  
In the city of Cedar Rapids from E. of Northland Ave. to W. of Council St.  
Possible Construction Year 2019

Unknown Pavement - Grade and Replace  
I-74 Corridor Improvements  
From North of Lincoln Rd. north to south of Existing 67th St.  
Possible Construction Year 2019

HMA Pavement Widening  
NHSX-006-9(77)--3H-82  
US 6/Kimberly Road in Davenport from North Brady St. East to Elmore Ave  
Possible Construction Year 2017

- Possible Construction Year 2014-2016
- Possible Construction Year 2017 & Beyond

**This is just a heads up map with speculative dates.**  
**AS OF JANUARY 31, 2014 - Projects expected to have utility impacts**  
**District 6 Projects not on the 5 year plan map.**  
**These projects are not in the 5 year program.**  
**Construction dates are expected to move on many (+ or - a year or two).**  
**Some projects shown may be removed in subsequent updates.**

**Steve Flockhart**  
District 6 Utility Coordinator  
5455 Kirkwood Blvd. SW  
Cedar Rapids, IA 52404  
319-286-4920  
steven.flockhart@dot.iowa.gov

**Ken Yanna**  
Assistant District Engineer  
5455 Kirkwood Blvd  
Cedar Rapids, IA 52404  
319-364-0235  
kenneth.yanna@dot.iowa.gov

